
UNTED STATES ENVIRONMENTAL PROTECTION AGENCY n REGION V I  
999 18th STREET - SUITE 500 

DENVER, COLORADO 80202-2405 

FEB 14- 
Ref 8HWM-FF 

Mr Robert M Nelson, Jr , Manager 
Department of Energy 
Rocky Flats Area Office 
P 0 Box 928 
Golden, CO 80402-0928 

RE Draft Phase I1 RI/FS 
Workplan (alluvial) for OU 2 

Dear Mr Nelson 

EPA has reviewed the December 21, 1989, draft Phase I1 RI/FS 
Workplan (alluvial) for Operable Unit 2 (OU 2 )  in advance of the 
requirements of the December 1 4 ,  1989 proposed Interagency 
Agreement (IAG) EPA's comments pertaining to this Workplan are 
attached as are the comments submitted by our contractor EPA 
has accelerated its review of this Workplan in order to meet the 
date agreed to in the February 7 ,  1990, meeting A s  agreed 
during the February 7 ,  1990, meeting, DOE must resubmit a revised 
Phase I1 RI/FS Workplan (alluvial) addressing EPA and CDH 
comments by April 12,  1990 

collection of characterization data necessary to produce an 
Interim Measure/Interim Remedial Action (IM/IRA) proposed 
decision document addressing contaminated groundwater at OU 2 
The final Phase I1 RI/FS Workplan (alluvial) shall be modified to 
perform work in two steps The first step shall be contaminant 
plume delineation, including investigation of bedrock units in 
direct hydrologic connection to the alluvium, as defined by 
alluvial drilling, as well as hydrologic testing The second 
step of the Phase I1 alluvial investigation shall characterize 
the sources of contamination at OU 2 Completion of both steps 
of the Phase I1 investigation shall comprise a site 
characterization which is intended to completely define the 
nature and extent of contamination in the alluvium at OU 2 The 
final Phase I1 RI/FS Workplan (alluvial) shall include a schedule 
for completion of each step of the work and shall include a 
milestone date for which DOE shall present the results of the 
plume delineation and hydrologic testing 

The agreement reached February 7 ,  1990 also allows expedited 

As agreed, the submittal of the draft RFI/RI Report for OU 2 
shall remain as August 2 1 ,  1990, as specified in the proposed 
IAG DOE must also submit the draft RI/FS Workplan (bedrock) as 
specified in the proposed IAG, November 13,  1990 
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In reviewing this Workplan EFA kli)yer %hat DOE has 

generally relied on PO& qaality pham I*&ta. 
investigation must be cardfully aafted 4xj substantiate or refute 

refer to EPA's comments cencernlng t M  Bwkgzound Geochemical 
Characterization Report, submitted February 7, 1990- 

The pha6a 11 

conclusions CfWiOed from this poar q u a l i t y  DOE should a160 

During review of t h i s  Workplan, EPA discovered information 
which indicatu; DOE m6t indtiate an IMiIRA to address surface 
water seeps presenting an imminent threat b iioth Woman and South 
Walnut C r w k s .  EOA is concerned that t h i s  was not included 
in, and/or BiscusLed during recent metfngo prtaiaing to, the 
December, 1989, ZE(/IRA proposed dechiua dk!umaa for OU 2. The 
II/IRA proposed dmcisirpn d;0curnent for bU 2 sbouId have addressed 
the surface water seepa wMch coatain lm&?=+aQf volatile organics 
significantly above surface water standards 

In addition to expmliting tha work ii9a&esatp to-characterize 
the groundwater affect& by OU 2 t  a6 c?$%@led abave, EPA requests 
that DOE submit a draft; fEf/IRA plisn to kdZ#zwm&he surface water 
seeps threatening both Uodn and W&st&esnk 6 ApxSZ 16, 1990 
EPA requests this s u b i $ t a l  %n accWs4ungst w%Wi Pazt 3 ,  Paragraph 
15. A , ,  Part 23, Paragraph ISO. ,  and in stc~6.2&mcq with the 
require-ets of paragraph T.B.10. of the Statjbrsent of Work of t h e  
IAG 

EPA and CDa have diocussad issues pertain€sg,t# t h  draft  
Phase I1 RSffS Workplan, hewever CDB w i l l  be famarding comments 
under a separate letterhead. 
next mesting, schedulad for February 27, 1990, t&dis&uas these 
comments. If there appear to be inconsiet;enciee beg-n the 
State ana EPA with regard to the cofllDIcuzts on th- w p l a q ,  these 

meeting. If you rhoulb have a6y quasatlofis prWtO this mestag, 
please contact H m % n  Ibstawrk 0% MatRmhsJ; NfuSlo O E  my staff %t 

EPA and cwt lo& feparU to our 

inconsistencies can be addreesed daxbng t h e  Fe z7, 1990 

( 3 0 3 )  294-1132 and ( 3 0 3 )  294-1134, respoctivell;y, 
e 

Sincerely, * 

? # 

Attachment 

Hazardous Waste Mdnageraent Dioisien 

cc Dave Shelton, CDH 
Peter Orastdn-, 8RC 
Patric4a Corwttb, cDI3 
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